United States Environmental Protection Agency — Region 2
Respornise and Prevention Branch
2890 Woodbridge Ave, M8 211
Edison, New Jersey 08837

CERCLA Removal Action Daily Work Order Page 1 of 1
Site Name: Niagara Falls Boulevard Site . Contract B EP-52.15-01
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0 Operator. 1) 1 T&L Coordinator

4] Techs 8 1 Health & Safet

BEguipment and Expendable Materinls Authorcized
i Oiffice style chairs for Large Office Trailer 4
Skid Steer Attachment: Brush Hog i Chairs Tor Lavge Office Tiailer 6
Bkid Steer Attachmént: Bucket 1 Office Trailer Small (875 207) Crew & Instrument 2
Skid Steer Attachment: Forestry i Chairs for Crew Trailer B
Skid Steer Attachment: Forks 1 Fables for Crew Trailer 2
Skid Steer Attachment: Sweeper 1 Chairs for Instrument Trailer 6
Portable Toilet (¢leanout twice per week starting 06/03/16) 2 Tables for Instrument Trailer 2
Wash Stand 1 Storage Conex Container (407 2
Canopy 2 Rental Vehicle (4 Wheel Drive, 1 8UV) 2
5K Generator 4 MNon-Haz Debiris Roll DY 1
Office Trailer Large (10°x 56 ] Expendable Inventory (PPE, Poly rolls, Liner bags, Level C
respirator radioactive particle cartridees)

Tables for Large Office Trailer 2

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies for the Niagara Falls Boulevard Site
(NFB) located at Niagara Falls Boulevard, Niagara Falls, NY.

2. FCA shall provide 1900-55 electronically to OSC for review.

3. RM authorized off-site hours to prepare for site mobilization and selection of subcontractors.

4. RM, FCA, Health & Safety Official, Two Techs and Two Operators shall mobilize to the site on May 31,2016 for a tentative
continuous tour until June 17,2016,

5. T&D Coordinator authorized to research T&D facility and what containers should be used for radioactive waste fransport,

6. Schedule indoor utility mark out for GNBC office area and two warehouse areas.

7. Purchase building supplies (fumber/nails/sheetrock, etc.) to build out temporary storage room within Sawdust room:

8. Research clean fill companies. Coordinate with Weston to sample and analyze.

9.~ Research Supersac and cubic yard box prices.

16, “Subcontract for week of May 31, 2016 Two Portable Toilets/Wash Station, Excavation Equipment, Utility Mark Out, Work
Trailers (One Large Office Trailer and Two Work Trailers and Two Conex storage containers),

11, Contact T&D Facilities regarding temporary storage ¢ontainers suitable for easy transport to facility from the Niagara County
area (Rail car? Truck?).

12. Research equipment to: Cut concrete/asphalt; Lift concrete/asphalt (machine/drilled hooks); Transport all debris securely
without exposure to public in transit; Conveyor belt to place material on to screen in contaminated staging area,

Q8C needs to be notified whern off-site hotirs worked and for what specific task.  Overtime suthorized as needed,

Teertify that the above work is ordered and authorized by the contractor in the
performance of the above cited delivery order.
Signature of O8C Signatere of Contractor’s Representative

Packnowledge receipt of this work order
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